Ид.		Task Name	Длительно	ос Начало	Окончание										2021		
	0					11	14	17		20	23	26	29	2	5	8	11 1
1	<b>V</b>	Проектирование требований к	5 дней	Вт 14/9/21	Сб 18/9/21												
2	<b>V</b>	Анализ предметной обла	∙2 дней	Вт 14/9/21	Cp 15/9/21			Αдми	інист	рато	р баз	данны	x[150%	],Скрал	л-масте	p[25%]	,Фулстек-ן
3	<b>V</b>	Разработка требований	2 дней	Cp 15/9/21	Пт 17/9/21			A	дмин	гратор баз данных[150%],Скрам-мастер[25%],Фуло нистратор баз данных[200%],Скрам-мастер[25%],0 /9	25%],Фулст						
4	<b>V</b>	Составление Т3	1 день	Пт 17/9/21	Сб 18/9/21	11 14 17 20 23 26 29 2 5 8 11 15/9/21											
5	<b>✓</b>	Проектирование ПО	11.13 дне	ей Пн 20/9/21	Пт 1/10/21									1			
6	<b>V</b>	Создание контекстной диаграммы и декомпозиции 1 уровня	4 дней	Пн 20/9/21	Чт 23/9/21						A	дмини	стратор	баз да	нных,Ф	<b>Рулсте</b> н	-разработ
		Task															
		Split															
		Milestone			<b>♦</b>												
2	Summary			г			-1										
	Project Sum	mary					-1										
	External Tas	sks															
		Inactive Tas	k														
D			estone														
_	-		nmary														
			k														
		Duration-on	ly														
		Manual Sum	nmary Rollu	р	_												
		Manual Sum	nmary		г												
		Start-only			Е												
		Finish-only			3												
		Deadline			$\hat{\mathbf{T}}$												
		Progress			_			_									
		Выполнени	е задач, заі	планированны:	х вручную 💳			_									
		1			Page 1	L											

Ид.	0	Task Name		Длительно	с Начало	Окончание	11	14	17	20	23	26	1	Октябрь 2	2021	8	11	1
7	<b>V</b>	Составление до вариантов	иаграммы	4 дней	Пт 24/9/21	Вт 28/9/21								инистр	атор б			,
8	<b>V</b>	Составление до классов	иаграммы	3 дней	Cp 29/9/21	Пт 1/10/21								1/10	1	аз данных ер[75%],Ск изайнер[2		
9		Разработка прот	отипа ПО	3 дней	Сб 2/10/21	Вт 5/10/21												
10	<b>V</b>	Разработка про	ототипа ПС	1 день	Сб 2/10/21	Сб 2/10/22	_						Администратор баз данных[  1/10  Дизайнер[75%],Скр	Скрам-м	36			
11		Разработка инт программы	герфейса	2 дней	Сб 2/10/21	Вт 5/10/21					Дизайнер[75%],Скр Дизайнер[25	p[25%],Cı	p					
12	<b>V</b>	Разработка про интерфейса	ототипа	1 день	Пн 4/10/21	Вт 5/10/21									5/	<b>′10</b>		
			Task															1
			Split															
			Milestone			•	•											
			Summary			0												
			Project Sumr	mary		0										5 8 1 р баз данных[ інер[75%],Скр Дизайнер[25		
			External Task	<b>(S</b>														
			External Mile	estone		<	·											
			Inactive Task															
			Inactive Mile	stone			·											
	t: msp Чт 21/:		Inactive Sum	mary		0												
Dute.	,		Manual Task															
			Duration-onl	У														
			Manual Sum	mary Rollu	)													
			Manual Sum	mary		D												
			Start-only			Е												
			Finish-only			=	I											
			Deadline			ú	•											
			Progress			-												
				е задач, заг	ланированны	х вручную -												
						Page	2											1

Ид.	_	Task Name		Длительно	Начало	Окончание		1	1	1	1	1				1	1	
13	0	Разработка веб-приложени (функционал ка		23 дней?	Cp 6/10/21	Пн 1/11/21	11	14	17	20	23	26	29	2	5	8	11	1
14		Разработка сл абстракции ба	ПОЯ	15 дней	Cp 6/10/21	Пт 22/10/21												
15		Разработка аутентификац	ции	3 дней	Cp 6/10/21	Сб 9/10/21												
16		Разработка ли страниц поль:		5 дней	Сб 9/10/21	Чт 14/10/21								Октябрь 2021 2 5 8				
17		Разработка сі	истемы друз	34 дней	Чт 14/10/21	Bc 17/10/21											9	
			Task Split						I									
			Milestone			<b>♦</b>												
			Summary			-												
			Project Sum	mary														
			External Tas	ks														
			External Mil	estone		$\Diamond$												
			Inactive Tasl	k														
			Inactive Mile	estone														
Project Date: 4			Inactive Sum	nmary														
	,	-,	Manual Task	<														
			Duration-on	ly														
			Manual Sum	nmary Rollup		_												
			Manual Sum	nmary		_												
			Start-only			С												
			Finish-only			3												
			Deadline			$\hat{\mathbf{\Phi}}$												
			Progress			_			•									
			Выполнени	е задач, зап.	ланированны	х вручную 💳			•									
						Page 3												

Ид.	•	Task Name	Длительн	ос Начало	Окончание		ı	1	ı		1	1			оь 2021	1 .	ı		
18	0	Разработка системы	6 дней	Bc 17/10/21	Пт 22/10/21	. 11	14	17	7	20	23	26	29	2	5	8	1	.1	_1
19		диалогов Разработка системы новостной ленты	3 дней	Пт 22/10/21															
20		Разработка системы	3 дней	Пн	25/10/21 Чт 28/10/21														
21		уведомлений Разработка функцио	12 I 2 I 11 0 M	25/10/21	Пн 1/11/21														
21		администратора	тала 5 днеи	91 20/10/21	. IIH 1/11/21														_
		Task																	_
		Split			111														
		Milesto	one		<b>♦</b>														
		Summa	ary		-														
		Project	Summary																
		Extern	al Tasks																
		Extern	al Milestone		$\Diamond$														
		Inactiv	e Task																
		Inactiv	e Milestone																
Project Date: <sup>1</sup>			e Summary																
Date.	11 21/1	Manua																	
		Duratio	n-only																
			ا Summary Rollı	ıp															
			l Summary	•	-														
		Start-o			Е														
		Finish-			3														
		Deadli			$\hat{\Phi}$														
		Progre			_														
				планированных	х вручную 💳														
			-11- 7-0		Page 4														$\dashv$


Ид.	0	Task Name		Длительно	Начало	Окончание	11	14	17	20	23	26	29	Октябрь 2	2021	8	11	
22		Тестирование программного п составление		13 дней	Пн 1/11/21	Bc 14/11/21	11	14	17							0	11	_   _1
23		Тестирование программного		6 дней	Пн 1/11/21	Сб 6/11/21												
24	*	Составление о веб-приложени		2.13 дней	Bc 7/11/21	Пн 8/11/21												
25	2	Составление руководства		1 день	Вт 9/11/21	Cp 10/11/21												
Projec Date: '			Task Split Milestone Summary Project Sum External Tas External Mile Inactive Task Inactive Sum Manual Task Duration-on Manual Sum Manual Sum Start-only Finish-only Deadline Progress Выполнения	ks estone estone mary ly mary Rollup mary	ланированных													
						Page 5	;											


Ид.		Task Name		Длительн	ос Начало	Окончание								Октябрь		_		
26	•	Составление руководства		2 дней	Cp 10/11/21	Чт 11/11/21	11	14	17	20	23	26	29	2	5	8	11	_   1
27		Составление программной		2 дней	Пт 12/11/21	1 Сб 13/11/21												
28		Передача прогр продукта в эксп		3 дней	Bc 14/11/21	Вт 16/11/21												
29	•	Подготовка веб-приложен	ия для	2 дней	Bc 14/11/21	l Пн 15/11/21												
30		Презентация программного	продукта	1 день	Пн 15/11/21	Вт 16/11/21												
	:t: msp/ Чт 21/1		Task Split Milestone Summary Project Sum External Tas External Mil Inactive Task Inactive Sum Manual Task Duration-on Manual Sum Manual Sum Start-only Finish-only	ks estone k estone nmary k ly nmary Rollu	p	•												
			Deadline Progress			<u> </u>												
				е задач, за	планированны	х вручную 💳			ı									
						Page 6												


31		1	 2021 ٍ	ктябрь	c							Окончание	Начало	Длительнос		ame	Task N		д.
32	11 1	5 8	5_	2	29	26	23	20	17	14	11	0/40/04	7 - 4 /4 0 /04	<b>50.00</b>			D. C.	0	21
33 Работа сервера 2 30 дней Пт 5/11/21 Чт 9/12/21    Task																		V	
Task Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline  Task																			
Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone												11 3/ 12/ 21	5/ 11/ 11	оо диси	<u> </u>	ота сервера			
Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone    C																			
Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone																			
Split Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone    C																			
Split Milestone  Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone																			
Split Milestone  Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Manual Summary Start-only Finish-only Deadline  Split  Milestone																			
Milestone Summary Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline   Milestone  □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □												-			Task				
Summary Project Summary External Tasks  External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline										 					Split				
Project Summary External Tasks External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline  Project Summary Inactive Summa												<b>♦</b>			Milestone				
External Tasks  External Milestone  Inactive Task  Inactive Milestone  Inactive Summary  Manual Task  Duration-only  Manual Summary Rollup  Manual Summary  Start-only  Finish-only  Deadline  External Milestone  Inactive Sum  Manual Summary  Inactive Milestone  Inactive Task  Inactive Ta															Summary				
External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline   External Milestone  Inactive Task  Inactive Milestone  Inactive Milestone  Inactive Summary  Inactive Summary  Inactive Summary  Inactive Summary  Inactive Summary  Inactive Milestone  Inactive Task  Inactive Milestone  Inactive Summary  Inacti														mary	Project Sum				
Project: msproj11 Date: Чт 21/10/21  Inactive Milestone Inactive Summary Manual Task Duration-only Manual Summary Rollup Manual Summary Start-only Finish-only Deadline														ks	External Tas				
Project: msproj11 Date: 4r 21/10/21  Inactive Summary  Manual Task  Duration-only  Manual Summary Rollup  Manual Summary  Start-only  Finish-only  Deadline												$\Diamond$		estone	External Mi				
Project: msproj11 Date: 4r 21/10/21  Inactive Summary  Manual Task  Duration-only  Manual Summary Rollup  Manual Summary  Start-only  Finish-only  Deadline														k	Inactive Tas				
Date: 4T 21/10/21  Inactive Summary  Manual Task  Duration-only  Manual Summary Rollup  Manual Summary  Start-only  Finish-only  Deadline														estone	Inactive Mil				
Manual Task  Duration-only  Manual Summary Rollup  Manual Summary  Start-only  Finish-only  Deadline														nmary	Inactive Sur				
Manual Summary Rollup Manual Summary Start-only Finish-only Deadline														K	Manual Tas		_0,	,	
Manual Summary  Start-only  Finish-only  Deadline														ıly	Duration-or				
Start-only Finish-only Deadline												_		nmary Rollup	Manual Sun				
Start-only Finish-only Deadline												-		ımary	Manual Sun				
Deadline												Е			Start-only				
Deadline												3							
												$\hat{\Phi}$							
												_							
Выполнение задач, запланированных вручную												к вручную 💳	ланированны	е задач, зап <i>г</i>					
Page 7													-						


14 17 20 23 2	Ноябрь 2021 6 29 1 4 7 10 1	Декабрь 2021 3 16 19 22 25 28 1 4 7 10 13 16 19
ек-разработчик[50%],Владеле улстек-разработчик[50%]	ец продукта	
ботчик[50%],Скрам-мастер[50	%]	
	Task	
	Split	
	Milestone	<b>♦</b>
	Summary	
	Project Summary	
	External Tasks	
	External Milestone	♦
	Inactive Task	
Due in atoms wild	Inactive Milestone	
Project: msproj11 Date: 4T 21/10/21	Inactive Summary	
, .	Manual Task	
	Duration-only	
	Manual Summary Rollup	
	Manual Summary	
	Start-only	E C
	Finish-only	3
	Deadline	$\hat{\mathbf{v}}$
	Progress	
	Выполнение задач, запланированных	


	Ноябрь 2021	Декабрь 2021
14 17 20 23 26 <b>0%],Скрам-мастер[50%],Фулсте</b> к	29 1 4 7 10 13 16	19         22         25         28         1         4         7         10         13         16         19         22
i-мастер[50%] ,Скрам-мастер[50%]	, <b>разрасот ти</b> к	
	Task	
	Split	
	Milestone	•
	Summary	
	Project Summary	
	External Tasks	
	External Milestone	$\diamond$
	Inactive Task	
	Inactive Milestone	
Project: msproj11 Date: Чт 21/10/21	Inactive Summary	
	Manual Task	
	Duration-only	
	Manual Summary Rollup	
	Manual Summary	
	Start-only	С
	Finish-only	3
	Deadline	$\odot$
	Progress	
	Выполнение задач, запланированных вручнук	
	Pa	ige 9





























Январ	ь 2022	Февраль 2022	Ma
22   25   28   31	3 6 9 12 15 18 21	24   27   30   2   5   8   11   14   17   20   23   26	1
	Task		
	Split		
	Milestone	<b>◆</b>	
	Summary		
	Project Summary		
	External Tasks		
	External Milestone	♦	
	Inactive Task		
	Inactive Milestone		
Project: msproj11 Date: Чт 21/10/21	Inactive Summary		
, ,	Manual Task		
	Duration-only		
	Manual Summary Rollup		
	Manual Summary		
	Start-only	С	
	Finish-only	3	
	Deadline	$\Phi$	
	Progress		
	Выполнение задач, запланированных в	ручную ————	
		Page 21	